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ESTIMATE RUN 06/29/2010

ESTIMATE SUMMARY 10:36:19

CONTID: C17026         ESTIMATE NO: 0003 FINL 2005

PCN: 17026-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 2 FY09 SIGNAL POOL PROJ PERCENT TIME:

PROJECT NO: CR200-161                     

REGION 2 FY09 SIGNAL POOL PROJ

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EVEN CONSTRUCTION, INC. dba EVEN-PREISSER, INC. PAY PERIOD ENDING 06/29/2010 DATE TIME STARTED 08/24/2009

520 EAST COSTILLA STREET DATE LET 04/09/2009 DATE WORK BEGAN 08/24/2009

 DATE AWARDED 04/14/2009 DATE TIME STOPPED 11/10/2009

 DATE CONTRACT EXECUTED 05/06/2009 DATE ACCEPTED 11/10/2009

COLORADO SPRINGS CO 80903     719/442-2614 DATE NOTICE TO PROCEED 08/24/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 258,301.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 213,988.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,209.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

87.09%

33,343.21

0.00

0.00

3,209.83

$

$

$

$

0.00

224,958.21

224,958.21

0.00

224,958.21

0.00

0.00

224,958.21

0.00

AMOUNT DUE 224,958.21 3,209.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,209.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

41.0 TIME ALLOW: 41

ORIG TIME ALLOW: 35
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PCN: 17026-BID    ESTIMATE RUN 06/29/2010

PROJECT: CR200-161                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 13.000

0.000

202-00090  
 

13.000

EACH

10.00000 130.0013.000

0.00

0010 Removal of Sidewalk 140.000

0.000

202-00200  
 

140.000

SY  

9.00000 1,260.00140.000

0.00

0015 Removal of Curb 108.000

0.000

202-00201  
 

108.000

LF  

5.00000 540.00108.000

0.00

0020 Removal of Curb and Gutter 450.000

0.000

202-00203  
 

450.000

LF  

6.00000 2,700.00450.000

0.00

0025 *Removal of Concrete Pavement 706.000

0.000

202-00210  
 

706.000

SY  

27.00000 19,062.00706.000

0.00

0030 Removal of Asphalt Mat 34.000

0.000

202-00220  
 

34.000

SY  

27.00000 918.0034.000

0.00

0035 Removal of Pavement Marking 1,323.000

0.000

202-00250  
 

1,323.000

SF  

2.90000 3,836.701,323.000

0.00

0040 Removal of Ground Sign 8.000

0.000

202-00810  
 

8.000

EACH

20.00000 160.008.000

0.00

0045 Removal of Sign Panel 0.000

0.000

202-00821  
 

1.000

EACH

20.00000 0.000.000

0.00

0050 *Removal of Pull Box 4.000

0.000

202-00827  
 

5.000

EACH

135.00000 540.004.000

0.00

0055 *Removal of Traffic Signal Head 1.000

0.000

202-00831  
 

2.000

EACH

180.00000 180.001.000

0.00
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PCN: 17026-BID    ESTIMATE RUN 06/29/2010

PROJECT: CR200-161                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Traffic Signal Controller and Cabinet 4.000

0.000

202-00848  
 

4.000

EACH

378.00000 1,512.004.000

0.00

0065 Unclassified Excavation 449.000

0.000

203-00000  
 

449.000

CY  

22.00000 9,878.00449.000

0.00

0070 Topsoil 71.000

0.000

207-00205  
 

71.000

CY  

12.00000 852.0071.000

0.00

0075 Erosion Bales (Weed Free) 12.000

0.000

208-00011  
 

12.000

EACH

21.60000 259.2012.000

0.00

0080 Storm Drain Inlet Protection 2.000

0.000

208-00050  
 

2.000

EACH

250.00000 500.002.000

0.00

0085 Reset End Section 1.000

0.000

210-00015  
 

1.000

EACH

150.00000 150.001.000

0.00

0090 Reset Light Standard 1.000

0.000

210-00750  
 

1.000

EACH

270.00000 270.001.000

0.00

0095 Reset Ground Sign 2.000

0.000

210-00810  
 

2.000

EACH

70.00000 140.002.000

0.00

0100 *Reset Pull Box 0.000

0.000

210-00827  
 

4.000

EACH

162.00000 0.000.000

0.00

0105 *Reset Pedestal Pole 1.000

0.000

210-00858  
 

1.000

EACH

135.00000 135.001.000

0.00

0110 *Reset Pedestrian Push Button 1.000

0.000

210-00860  
 

1.000

EACH

27.00000 27.001.000

0.00
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PCN: 17026-BID    ESTIMATE RUN 06/29/2010

PROJECT: CR200-161                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Pedestrian Signal Head 1.000

0.000

210-00865  
 

1.000

EACH

54.00000 54.001.000

0.00

0120 Seeding (Native) 0.700

0.000

212-00006  
 

0.700

ACRE

550.00000 385.000.700

0.00

0125 Mulching (Weed Free Hay) 0.700

0.000

213-00002  
 

0.700

ACRE

500.00000 350.000.700

0.00

0130 Mulch Tackifier 0.000

0.000

213-00061  
 

45.000

LB  

2.50000 0.000.000

0.00

0135 Aggregate Base Course (Class 6) 414.000

0.000

304-06007  
 

414.000

CY  

32.63000 13,508.82414.000

0.00

0140 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 4.000

0.000

403-34741  
 

12.000

TON 

193.00000 772.004.000

0.00

0145 *Concrete Pavement (10-1/2 Inch) (Fast Track) 462.000

0.000

412-01060  
 

462.000

SY  

64.60000 29,845.20462.000

0.00

0150 Geogrid Reinforcement 462.000

0.000

506-01020  
 

462.000

SY  

3.75000 1,732.50462.000

0.00

0155 *Drilled Caisson (18 Inch) 4.000

0.000

503-00018  
 

4.000

LF  

81.00000 324.004.000

0.00

0160 Concrete Class B 11.500

0.000

601-01000  
 

11.500

CY  

525.00000 6,037.5011.500

0.00

0165 30x19 Inch Reinforced Concrete Pipe Elliptical 8.000

0.000

603-02245  
 

8.000

LF  

160.00000 1,280.008.000

0.00
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PCN: 17026-BID    ESTIMATE RUN 06/29/2010

PROJECT: CR200-161                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Sidewalk 57.000

0.000

608-00000  
 

57.000

SY  

31.50000 1,795.5057.000

0.00

0175 Concrete Curb Ramp 21.000

0.000

608-00010  
 

30.000

SY  

108.00000 2,268.0021.000

0.00

0180 Curb and Gutter Type 2 (Section II-B) 370.000

0.000

609-21020  
 

370.000

LF  

17.50000 6,475.00370.000

0.00

0185 Median Cover Material (Patterned Concrete) 495.000

0.000

610-00020  
 

495.000

SF  

7.00000 3,465.00495.000

0.00

0190 *2 Inch Electrical Conduit (Bored) 170.000

0.000

613-00206  
 

360.000

LF  

15.00000 2,550.00170.000

0.00

0195 *3 Inch Electrical Conduit (Bored) 340.000

0.000

613-00306  
 

340.000

LF  

17.25000 5,865.00340.000

0.00

0200 *2 Inch Electrical Conduit (Plastic) 578.000

0.000

613-01200  
 

578.000

LF  

15.00000 8,670.00578.000

0.00

0205 *3 Inch Electrical Conduit (Plastic) 221.000

0.000

613-01300  
 

221.000

LF  

17.25000 3,812.25221.000

0.00

0210 *Pull Box (16"x24"x12") 5.000

0.000

613-07026  
 

5.000

EACH

312.00000 1,560.005.000

0.00

0215 *Pull Box (24"x36"x18") 1.000

0.000

613-07034  
 

2.000

EACH

702.00000 702.001.000

0.00

0220 *Pull Box (36"x48"x18") 4.000

0.000

613-07038  
 

4.000

EACH

1,080.00000 4,320.004.000

0.00
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PCN: 17026-BID    ESTIMATE RUN 06/29/2010

PROJECT: CR200-161                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0222 Pull Box (Special) Pull Box Special 36x60x24 4.000

0.000

613-07000  
 

4.000

EACH

1,600.00000 6,400.004.000

0.00

0225 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

21,600.00000 21,600.001.000

0.00

0227 Wiring (Special) WIRING SPECIAL 1.000

0.000

613-10010  
 

1.000

L S 

1,840.00000 1,840.001.000

0.00

0230 *Light Standard Foundation 1.000

0.000

613-40010  
 

1.000

EACH

940.00000 940.001.000

0.00

0235 Sign Panel (Class I) 27.000

0.000

614-00011  
 

27.000

SF  

18.75000 506.2527.000

0.00

0240 Sign Panel (Class II) 59.000

0.000

614-00012  
 

59.000

SF  

22.50000 1,327.5059.000

0.00

0245 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

8.000

0.000

614-01573  
 

9.000

EACH

500.00000 4,000.008.000

0.00

0250 *Traffic Signal Face (12-12-12) (Install Only) 1.000

0.000

614-70337  
 

2.000

EACH

270.00000 270.001.000

0.00

0255 *Intersection Detection System (Camera)(Install Only) 16.000

0.000

614-72896  
 

16.000

EACH

486.00000 7,776.0016.000

0.00

0260 *Traffic Signal Controller and Cabinet (Install Only) 4.000

0.000

614-75848  
 

4.000

EACH

2,160.00000 8,640.004.000

0.00

0270 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

2,275.00000 2,275.001.000

0.00
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PCN: 17026-BID    ESTIMATE RUN 06/29/2010

PROJECT: CR200-161                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

8,650.00000 8,650.001.000

0.00

0280 Epoxy Pavement Marking 24.000

0.000

627-00005  
 

24.000

GAL 

137.50000 3,300.0024.000

0.00

0285 Preformed Thermoplastic Pavement Marking 329.000

0.000

627-00070  
 

339.000

SF  

15.00000 4,935.00329.000

0.00

0290 *Flagging 0.000

0.000

630-00000  
 

4.000

HOUR

21.50000 0.000.000

0.00

0295 *Traffic Control Inspection 41.000

0.000

630-00007  
 

41.000

DAY 

31.25000 1,281.2541.000

0.00

0300 *Traffic Control Management 17.000

0.000

630-00012  
 

35.000

DAY 

375.00000 6,375.0017.000

0.00

0305 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

3.000

EACH

106.25000 318.753.000

0.00

0310 *Construction Traffic Sign (Panel Size A) 41.000

0.000

630-80341  
 

42.000

EACH

31.25000 1,281.2541.000

0.00

0315 *Construction Traffic Sign (Panel Size B) 7.000

0.000

630-80342  
 

7.000

EACH

31.25000 218.757.000

0.00

0320 *Construction Traffic Sign (Special) 128.000

0.000

630-80344  
 

208.000

SF  

13.50000 1,728.00128.000

0.00

0325 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

2.000

EACH

250.00000 500.002.000

0.00
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PCN: 17026-BID    ESTIMATE RUN 06/29/2010

PROJECT: CR200-161                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Drum Channelizing Device 69.000

0.000

630-80360  
 

75.000

EACH

18.75000 1,293.7569.000

0.00

0334 Traffic Cone Traffic Cone 100.000

0.000

630-80380  
 

100.000

EACH

6.80000 680.00100.000

0.00

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

11,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0345 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

50.000

F A 

1.00000 0.000.000

0.00

0350 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

150.000

F A 

1.00000 0.000.000

0.00

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

200.000

F A 

1.00000 0.000.000

0.00

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

50.000

F A 

1.00000 0.000.000

0.00

0365 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

150.000

F A 

1.00000 0.000.000

0.00

0370 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PROJECT: CR200-161                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 F/A Phone Service 0.000

0.000

700-70220  
 

500.000

F A 

1.00000 0.000.000

0.00

CAT 224,958.170.00258,301.42CURRENT AMT0200 $ $ $

$ 224,958.170.00$258,301.42$CURRENT AMTPROJECT TOTAL


